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November 1, 2005 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 3 AND 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. FCC0000804 - Hollyhills Drain, Unit 8B (Phase I), Cities of West 
Hollywood and Los Angeles (3), Mladen Buntich Construction Co., Inc., in a 
credit of $396,394.00. 
 
Project ID No. FCC0000880 - Project No. 674, Low Flow Diversion at 
Santa Ynez, City of Los Angeles-Pacific Palisades (3), Clarke Contracting 
Corporation, in amount of $3,864.07. 
 
Project ID No. FCC0000972 - Santa Clara River-South Fork Stabilizer Repair at 
PD No. 1300, City of Santa Clarita (5), Buso Constructors, Inc., in amount of 
$3,048.00. 
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and the necessary time 
extension are listed in the enclosure for each contract.  
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Enclosed for your ratification are 
changes in work which I ordered for Project ID Nos. FCC0000804, FCC0000880, and 
FCC0000972.  
 
Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING 
 
The estimated change order amounts for these contracts range from a credit of 
$396,394.00 to an increase of $3,864.07.  
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
Detailed cost breakdowns for each of the changes and contract cost summaries are 
included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board's directives, and as recommended by the 
Director of Public Works. 
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ENVIRONMENTAL DOCUMENTATION 
 
The changes in work as described above and in the enclosures do not change any 
conditions which resulted in the original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provides that the contractor be compensated for changes in the work as a 
result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes are 
based on contract unit prices, time and materials, or negotiated under the provisions of 
the contract specifications.  The methods for arriving at the costs of the changes are 
included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
 
CONCLUSION 
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Director of Public Works  
 
TN 
O:\Section\Administration\Board\Ciw\10-04-05LTR.doc 
 
Enc. 3 
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 
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PROJECT ID NO. FCC0000804, HOLLYHILLS DRAIN, UNIT 8B (PHASE I)  
(Cities of West Hollywood and Los Angeles), Supervisorial District 3,  
Contractor:  Mladen Buntich Construction Co., Inc. 
 
Project Description: 
 
Construction of a reinforced concrete pipe storm drain, dewatering, treatment and 
disposal of groundwater, and other appurtenant work. 
 
Changes in Work: 

(1) Variations in Bid Quantities ($155,309.00) 
(2) Remove and Replace Trees 4,151.00 
(3) Relocate Water Service   1,487.00  
(4) Delete Jet Grouting (247,435.00) 
(5) Temporary Waterline 35,059.00 
(6) Exploratory Excavations 3,733.00 
(7) Sanitary Sewer Connections 4,300.00 
(8) Shoring (8,080.00) 
(9) Realign Storm Drain   (34,300.00) 
 
 Total ($396,394.00) 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) It was necessary to remove two palm trees that interfered with construction of the 
storm drain.   
 
(3) It is necessary to relocate a water service in Orlando Avenue that interfered with 
construction of the storm drain.  
 
(4) We determined that jet grouting is not needed in the project.  This will result in a 
credit to the contract. 
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(5) It is necessary to install a temporary waterline and put an existing 6" waterline 
temporarily out of service while the storm drain is constructed in Orlando Avenue.  This 
work is needed in order to prevent the possibility of rupture to the existing waterline and 
causing damage to the storm drain.    
 
(6) It is necessary to perform exploratory excavations to determine the location of 
various utilities. 
 
(7) It is necessary to remove and reconnect several sanitary sewer house connections 
that interfere with construction of the storm drain.  
 
(8) A portion of the shoring system used for tunneling operations will be left in place 
and be used on the upcoming storm drain project.  This will result in a credit to the 
contract. 
 
(9) A portion of the storm drain at Kings Road and Romaine Street will be realigned to 
avoid an apartment complex driveway.  As a result, the amount and size of reinforced 
concrete pipe varies from the original bid quantity.  This will result in a credit to the 
contract.    
 
The costs for Item 1 and a portion of the costs for Items 4, 7, 8, and 9 will be based on 
contract unit prices.  The costs for Items 2, 3, 5, and 6 and the balance of the costs for 
Item 9 will be based on time and materials as provided in Subsection 3-3 of the contract 
specifications.  The balance of the costs for Items 4, 7, and 8 were negotiated as 
provided in Subsection 3-2 of the contract specifications. 
 
Eleven additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 
 Original contract amount  $5,654,160.00 
 Changes in work previously approved 
     by the Board      548,275.00 
 Changes in work to be ratified    (396,394.00) 
 
 Revised contract amount $5,806,041.00  
 
RA:en 
O:\Projects\Programs - Flood\HollyhillsDrainUnit8B (FCC0000804)\Board\CIW2.doc 
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November 1, 2005  
 
 
 
PROJECT ID NO. FCC0000880, PROJECT NO. 674, LOW FLOW DIVERSION AT 
SANTA YNEZ (City of Los Angeles-Pacific Palisades), Supervisorial District 3, 
Contractor:  Clarke Contracting Corporation 
 
Project Description: 
 
Construction of a low-flow diversion weir in an existing reinforced concrete triple box 
conduit, reinforced concrete stormwater/trash/sediment separator, reinforced concrete 
sump with pumps, control system, and discharge pipes, and other appurtenant work. 
 
Change in Work: 
 
Upgrade Flow Tube and Meter $3,864.07 
 
Description of Change: 
 
In order to obtain accurate flow rate readings, it will be necessary to upgrade the flow 
tube and meter.  The cost for this change was negotiated as provided in Subsection 3-2 
of the contract specifications.  
 
Two additional working days will be required because of this change. 
 
Revised Contract Amount: 
 

Original contract amount $946,375.00 
 Change in work to be ratified      3,864.07 
 

Revised contract amount $950,239.07 
  
CM:tn 
O:\PROJECTS\PROGRAMS - FLOOD\PROJECT674LOWFLOWDIVERSION (FCC0000880)\CHANGES\CIW1.DOC 
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PROJECT ID NO. FCC0000972, SANTA CLARA RIVER-SOUTH FORK STABILIZER 
REPAIR AT PD NO. 1300 (City of Santa Clarita), Supervisorial District 5,  
Contractor:  Buso Constructors, Inc. 
 
Project Description: 
 
Repair and reconstruction of a reinforced concrete channel stabilizer, rock channel 
lining, and other appurtenant work.  
 
Change in Work: 
 
Drainage Geotextile $3,048.00 
 
Description of Change: 
 
The actual amount of geotextile fabric required is greater than included in the bid 
quantity.  The cost for this work will be based on both contract unit prices and time and 
materials as provided in Subsection 3-3 of the contract specifications.    
 
No additional working days will be required because of this change. 
 
Revised Contract Amount: 
 

Original contract amount $1,093,910.00 
Change in work to be ratified        3,048.00 

 
Revised contract amount $1,096,958.00 

 
SK:tn 
O:\Projects\Programs - Flood\SantaClaraRiverSouthForkStabilizer (FCC0000972)\Board\CHANGE IN WORK.doc 
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